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BNL Document Review Summary for Week of 10/1/18 
 

Upcoming BNL Document Submittals to Regulators – 3 Month Look ahead 
Type Document Title Target Submittal 

Date 
 Primary Documents:  

P Draft Annual Schedules Update/Report 11/30/18 
 Removal Actions:  
   
 Secondary Documents:  
   
 Other Documents:  

O 2nd Quarter 2018 Groundwater Operations Report 10/22/18 

O  Addendum to the Completion Report for the Waste Concentration Facility and 
Surrounding Area 1/15/19 

O Petition for Closure, Building 452 Freon-11 Groundwater Treatment System 1/25/19 

 Recent/Upcoming Administrative Record Entries  
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Ongoing BNL Document Reviews by Regulators 
Type Document Title Date 

Submitted 
Comments 

Due 
Status 

 Primary Documents    
 Removal Actions:    
 Secondary Documents:    
 Other Documents:    

O 
Completion Report for Peconic 
River Supplemental Sediment 
Removal Area PR‐WC‐06  

1/8/18 2/8/18 

Following regulator approval, the report 
was posted to web 4/30/18.   Met with 
NYSDEC 7/18/18 to discuss their non-
concurrence to discontinue further 
monitoring. BNL/DOE will propose a 
path forward. 

O 

Renewal Request for the Chemical 
Holes Sr-90 Groundwater 
Treatment System SPDES 
Equivalency Permit 

1/17/18 2/25/18 For NYSDEC review and approval.   

O 2017 Groundwater Status Report 6/21/18 7/23/18 

For review and approval. EPA and 
NYSDEC/NYSDOH briefed 6/27/18 and 
7/18/18, respectively. SCDHS briefed 
7/31/18. Received NYSDEC/NYSDOH 
approval 8/20/18. Received EPA email 
comments/approval 9/28/18. Awaiting 
SCDHS approval. 

O 

Modification to Western South 
Boundary Groundwater 
Treatment System – Design 
Report 

6/26/18 NA 

Regulators were briefed during 6/28/18 
IAG teleconference. Construction began 
early July.  Responded to NYSDEC and 
EPA email comments 7/25/18 and 
9/10/18, respectively. 

O 
HFBR Tritium Pump and 
Recharge System Petition for 
Closure 

7/3/18 8/4/18 

For review and approval.  Regulators 
briefed during 8/2/18 IAG 
teleconference.  Received 
NYSDEC/NYSDOH approval 8/6/18. 
Awaiting EPA and SCDHS approval. 

O 

Phase 2 Work Plan for 
Characterization of 
Per- and Polyfluoroalkyl 
Substances (PFAS) 

8/3/18 NA 

For information. Received 
NYSDEC/NYSDEC approval 8/8/18.  
Submitted responses to EPA email 
comments 8/30/18. Received SCDHS 
comments 9/13/18. Responses are being 
prepared.    

O 1st Quarter 2018 Groundwater 
Operations Report 8/29/18 NA For information. 
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IAG Prioritized Document List: 
 

Type Title Date 
Submitted 

Comments 
Due 

Status 

O 

Renewal Request for the 
Chemical Holes Sr-90 
Groundwater Treatment System 
SPDES Equivalency Permit 

1/17/18 2/25/18 Awaiting NYSDEC approval.  

O 2017 Groundwater Status Report 6/21/18 7/23/18 

For review and approval.  EPA and 
NYSDEC/NYSDOH briefed 6/27/18 and 
7/18/18, respectively.  SCDHS briefed 
7/31/18.  Received NYSDEC/NYSDOH 
approval 8/20/18. Received EPA 
comments/approval 9/28/18. Awaiting 
SCDHS approval. 

O 
HFBR Tritium Pump and 
Recharge System Petition for 
Closure 

7/3/18 8/4/18 

For review and approval.  Regulators 
briefed during 8/2/18 IAG 
teleconference. Received 
NYSDEC/NYSDOH approval 8/6/18. 
Awaiting EPA and SCDHS approval. 

 
 
Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal  
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	Completion Report for Peconic River Supplemental Sediment Removal Area PR‐WC‐06 
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	NA
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	1st Quarter 2018 Groundwater Operations Report

	NA
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